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1 |Em Bechtel National Inc. 01-D-416 Waste Treatment and Immobilization | ¢ 5 71 500,000 | $12,263,000,000 R 1.00 1.00
Plant (WTP)
2 |em :;‘zrsons Government Services |55 1y 405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 2,322,000,000 G 1.01 1.01
3 |Em ggﬁ";'a:;" Plateau Remediation |, 5 1, ¢ KW Basin Sludge Removal Project $ 308,273,000 | $ 308,273,000 R NR NR
4 |EM University of California-LBNL ~ |CBC-LBNL-0040.C1 S:gj;‘:’tw” Demolition Project, Phase 1 | ¢ 30974063 | $ 30,974,063 G 155 0.66
5 |EM EFCZM Hill - B&W West Valley, |1 \wv.0040.c2  |West Valley D&D $ 385,000,000 | $ 385,000,000 R NR NR
6 |Em BLRCS / CH2M Hill Oak Ridge, |5 040.c5 K-31 Facility Demolition $ 61,917,000 | $ 61,917,000 @ 1.03 1.36
. o Plutonium Finishing Plant (PFP)
7 |em CH2M Hill Plateau Remediation | o) 4411 ¢q Decontamination and Dismantlement- | $ 330,200,000 | $ 330,200,000 R 0.95 0.99
Company
ARRA Base
s |em Washington Closure Hanford, RL-0041.C1 Nuclear Faqllty D&D - River Corridor $ 2,251,500,000 | $ 2,251,500,000 R 106 0.95
LLC Closure Project
9 |Em fféa””ah River Remediation, oo 914¢.c3.3 Saltstone Disposal Unit #6 (SDU6) $ 143,166,420 | $ 143,166,420 @ 1.00 0.87
10 |Em URS Energy & Construction, VL-SPRU-0040.C1 Nuclear Facility D&D - Separations $ 78,600,000 | $ 78,600,000 R 101 0.99
Inc. Process Research Unit
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11 |EM ILr’:fS Energy & Construction, |\, _spry-0040.c2  |Building G2 & H2 D&D $ 37,000,000 |$ 37,000,000 R NR NR
12 |EM Savannah River Nuclear D-Area Ash Project $ 185,000,000 | $ 185,000,000 R NR NR
Solutions, LLC
13 INA Consolidated Nuclear Security, 06-D-141-2 Uranium Processing Fa}C|I|ty Site $ 78,500,000 | $ 78,500,000 G NR NR
LLC Infrastructure and Services
Los Alamos National Securit Radioactive Liquid Waste Treatment
14 [NA LLC Y, 07-D-220-03 Facility Upgrade Project Low Level $ 82,694,000 | $ 82,694,000 G 1.08 0.85
Waste (RLWTFUP — LLW) Subproject
15 |NA Efgso“dat‘ad Nuclear Security, g 1y g0p High Explosive Pressing Facility (HEPF)| $ 80,578,000 | $ 145,297,000 @ 1.00 0.98
Los Alamos National Security, TA-55 Infrastructure Reinvestment,
16 |NA LLC 11-D-801C Phase II, Phase C $ 92,696,000 | $ 92,696,000 Y 1.01 1.00
17 INA Los Alamos National Security, 12-D-301-02 TRU Waste FgcmFy, Phasg B, Staging $ 99,165,000 | $ 99,254,000 G 0.98 0.85
LLC and Characterization Facility
18 |NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 414,150,000 Y 0.96 0.99
Solutions, LLC
19 INA CB&l ARVEA MOX Services, 09-D-143 Mixed Oxide Fuel Fabrication Facility $ 4,814,329.000 | $ 4,857,129,000 R 1.00 0.99
LLC (MOX)
Dynamic Compression Sector (DCS) at
20 |NA UChicago Argonne, LLC OPS-12-NNSA-DCS |the Advanced Photon Source (ANL- $ 24,800,000 | $ 24,800,000 G 0.96 0.97
APS)
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Remote-Handled Low-Level Waste

21 |NE Battelle Energy Alliance, LLC 13-D-905 Disposal $ 77,576,000 | $ 77,576,000 G 1.01 0.97
Jefferson Science Associates, 12 GeV Continuous Electron Beam

22 |SC LLC 06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 338,000,000 G 0.97 1.00
Brookhaven Science National Synchrotron Light Source-lI|

23 |SC Associates, LLC 07-SC-06 (NSLS-1) $ 912,000,000 [ $ 912,000,000 G 0.96 1.00

Research Support Building (RSB) &

24 [sC Stanford University 10-SC-70 Infrastructure Modernization Project

$ 97,400,000 | $ 97,400,000 G 1.00 1.00

25 |sc Brookhaven Science 11-SC-30YD LHC ATLAS Detector Upgrade $ 33,250,000 |$ 33,250,000 @ 1.01 0.97
Associates, LLC

26 |scC Fermi Research Alliance, LLC |11-SC-41 Muon to Electron Conversion $ 273,677,000 | $ 273,677,000 @ NR NR
Experiment (Mu2e)

Science and User Support Building

27 |SC Stanford University 12-SC-70 (SUSB) $ 65,000,000 | $ 65,000,000 G 1.00 0.93
28 |SC Fermi Research Alliance, LLC |13-SC-70 Utilities Upgrade (UU) $ 36,000,000 | $ 36,000,000 G NR NR
29 |sc iif(f:erson Science Associates, 13-SC-71 (UJi|||i\% Infrastructure Modernization $ 29,900,000 | $ 29,900,000 G 103 106
30 [SC Battelle Memorial Institute MIE-21-XB U.S. Belle Il $ 15,000,000 | $ 15,000,000 G NA NA
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National Spherical Torus Experiment

31 |SC Princeton University MIE-NSTX-U (NSTX) Upgrade

$ 94,276,000 | $ 94,276,000 G 0.96 0.98

32 |sc Brookhaven Science NEXT NSLS Il Experimental Tools (NEXT) | $ 90,000,000 | $ 90,000,000 @ 1.02 0.96
Associates, LLC

33 |SC University of California-LBNL NRP-1 NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G NA NA
34 [SC Stanford University SC-25-11-LSST LSST Camera $ 168,000,000 | $ 168,000,000 G 1.02 0.96
35 |SC Fermi Research Alliance, LLC |SC-30YB LHC CMS Detector Upgrade $ 33,217,000 | $ 33,217,000 G 1.04 0.99
36 [sc Battelle Memorial Institute 553'5857%'2010' gf;a;ﬁf;g‘gsgl:‘;‘g]e'v'n?s;rgg‘égracy $ 17,500,000 [ $ 17,500,000 Y NA NA

Monthly Overall
Assessment LEGEND

9 Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

S Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported
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